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Alfred 016677.00 16677.00 B R Bridge Replacement 5/26/10 K. Cummings 9/30/10
Nutter's Bridge

Arrowsic 016852.00 16852.00 B R Bridge Wearing Surface 4/7/10 Lane Construction J. Wentworth 7/2/10 839,887.90
Bath 016683.00 16683.00 Replacement, 

Max Wilder Bridge
Sagadahoc Bridge

Arrowsic BH-1104(900)X 11049.00 BR Back River Bridge 7/16/08 Reed & Reed S.Rogers Devin Anderson 5/28/10 6,297,059.00
Georgetown Replacement 386-0205

Athens STP-1772(200)X 17722.00 H W Hot Mix Asphalt Overlay & 4/21/10 H. Cowan 6/19/10
Cornville Incidental Work

Auburn AC-BR-1709(201)X 17092.01 BR Bridge Replacement 4/28/10 Nate Benoit 12/1/10
Royal River Bridge

Auburn ER-1663(720)X 16637.20 H W Rte 136 Highway Improvements & 9/2/09 St. Laurent & Son C.Guy Jeff Tweedie 7/16/10 636,930.00
Incidental Work

Auburn STP-1273(700)S 12737.00 H W Intersection Improvements, 5/13/09 Pratt & Sons G.Trussel Jim Feruson 11/20/09 843,332.95
STP-1305(900)S 13059.00 Signals and Incidental Work

Auburn STP-1581(400)S 15814.00 H W Hot Mix Asphalt Overlay, Drainage 4/29/09 Pike Industries M.Thomas H. Cowan 6/12/10 879,747.00
NH-1588(200)S 15882.00 Incidental Work
NH-1588(500)S 15885.00

Auburn BR-A560(000)X 15600.00 Multi Bridge Replacement 3/25/09 C.P.M. Constructors C.Walker K. Small 5/15/10 1,993,626.81
Modal Canadian National Railway

Overpass
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Augusta STP-1705(300)X 17053.00 H W Pavement Milling, H M A Overlay, 5/26/10 S. Smith 10/30/10
STP-1756(700)X 17567.00 Signing & Pavement Markings

Augusta BR-1508(800)X 15088.00 Multi I-95 Bridge Deck Replacement 5/19/10 A. Gorneau 5/21/11
Modal & Incidental Work

Augusta NH-1680(500)E 16805.00 H W Full Depth Recycled Pavement 4/21/10 S. Smith 10/9/10
Palermo STP-1682(700)X 16827.00 Pavement Milling,H.M.A. Overlay

NH-1730(400)E 17304.00 Drainage & Safety

Augusta BH-1508(700)X 15087.00 B R Bridge Replacement 6/17/09 Wyman & Simpson B.Blunt L. Timberlake 5/1/10 $1,414,615.00
Riggs Brook Bridge

Baldwin-Hiram STP-1571(500)X 15715.00 H W Hot Mix Asphalt Overlay, 3/10/10 F.R. Carrol R. Hough 9/11/10 $1,369,900.00
Drainage & Safety

Bangor 015090.00 15090.00 B R Bridge Replacement 7/8/09 Newman Concrete R.Lanpher D. Anderson 5/24/10 $974,323.00
Red Bridge

Bangor STP-1585(300)S 15853.00 H W Highway Resurfacing, 6/10/09 Vaughn Thibodeau K.Libby D. Lovely 10/17/09 $510,887.66
drainage,and Safety

Bangor- STP-1585(100)X 15851.00 H W Hot Mix Asphalt Overlay 3/18/09 Vaughn Thibodeau K.Libby D. Lovely 10/17/09 $1,415,991.00
Hampden STP-1594(300)X 15943.00 & Pavement Milling

NH-1594(800)E 15948.00

Bangor AC-IM-1264(300)X 12643.00 B R Bridge Replacement 11/19/08 T-Buck Construction P.Roberts D. Anderson 5/1/10 $4,219,199.00
Hammond Street & I-95 659-7400

659-7401

Bangor BH-1651(000) 16510.00 I-95 B R Bridge Rehabilitation 11/12/08 Lane Construction P.Roberts D. Anderson 8/30/09 $1,959,272.00
BH-1651(100) 16511.00 I095 N.B. & S.B.
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Beaver Cove 15638.00 15638.00 BR Bridge Replacement, 4/8/09 N.F. Luce J.Adams J. Wentworth 7/14/10 $289,500.00
Mud Brook Bridge

Benton STP-1285(200)X 12852.00 H W Rte 11 H.M.A. Overlay, Pavement 11/18/09 C.P.M. Const. A.Lowe P. MacDonald 9/2/10 $1,260,661.50
Milling, Drainage & Safety

Bethel-Gilead HP-9184(300)X 9184.30 H.W. Rte 2 Highway Reconstruction 7/25/07 K & K Excavation M.Thomas Ferguson, J. 8/14/09 $8,982,910.19

Biddeford- STP-1334(100)S 13341.00 Multi Pedestrian / Bike Trail 8/26/09 Brown Industrial A.Perkins J. Kittredge 11/19/10 $1,757,315.00
Arundel- Modal and Bridge

Kennebunk

Boothbay 012630.00 12630.00 B.R Bridge Replacement 2/17/10 Wyman & Simpson S.Palmer Nate Benoit 6/15/12 $3,844,824.40
Knickerbocker Bridge

Bowdoinham BH-1509(100)X 15091.00 Multi Bridge Removal 7/8/09 T- Buck Const. T.Stevens J. Kittredge 6/1/10 $1,162,884.00
Modal Howard's Crossing

Bradley BH-1668(700)X 16687.00 B R Bridge Replacement 5/19/10 N. Benoit 6/15/11
Jenkins Bridge

Brewer STP-1732(300)X 17323.00 H W Pavement Milling, H M A 3/31/10 Lane Construction D. Lovely 7/17/10 $359,201.50
STP-1732(400)X 17324.00 Overlay, Guardrail, Drainage,

& safety

Brewer HP-1487(110)X 14871.10 Traffic Highway Reconstruction 2/3/10 R.F.  Jordon S.Hall Jim Mansir 10/15/10 $746,321.64
Incidental Work

Brooks 012717.00 12717.00 H W Highway Reconstruction 10/7/09 Lane Const. D.Rowlands P. MacDonald 9/3/10 $619,739.75
014309.00 14309.00 Strut Replacement
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Brunswick STP-1679(400)X 16794.00 H W Pavement Milling, H M A Overlay 4/7/10 Pike Industries R. Hough 7/2/10 $1,793,858.00
STP-1679(500)XD 16795.00 Drainage & Safety

Carmel STP-1772(000)X 17720.00 H W Hpt Mix Asphalt Overlay, 3/24/10 Lane Construction D. Lovely 6/19/10 $387,441.00
and Safety

Carmel- IM-1682(100)E 16821.00 H W I-95 Warm Mix Asphalt Overlay, 3/3/10 Lane Construction W.Clark D. Lovely 10/2/10 $1,724,577.00
Newburgh Pavement Milling, Drainage
Hermon & Safety

Hampden

Carmel BH-1509(200)X 15092.00 BR Bridge Replacement 9/9/09 Lane Construction R.Lanpher D. Anderson 10/15/10 $520,544.00
Norton Bridge

Caswell STP-1681(300)X 16813.00 HW Pavement Milling, Hot Mix 3/10/10 Lane Construction M.Burnham J. Bither 3/10/10
Limestone STP-1681(400)X 16814.00 Asphalt Overlay, Drainage

Caribou & Safety

Charleston 16693.00 16693.00 BR Culvert Rehabilitation 4/28/10 S. Bodge 11/1/10
Richards Bridge Culvert

Slipline

Cumberland 016695.00 16695.00 B R Culvert Rehabilitation 5/5/10 K. Cummings 8/27/10
Rideout Bridge Invert Lining

Cumberland IM-1754(600)E 17546.00 Traffic Statewide Replacement 4/21/10 J. Mansir 10/29/10
Somerset Interstate Signs & Trusses

Deer Isle- HP-1006(201)X 10062.01 B R Bridge Painting 3/11/09 Odyssey T. Hebert D. Anderson $9,348,250.00
Sedgwick Contractors Ph  359-2855

Group Fax 359-2850

Dover  Foxcroft STP-A001(000)S 10010.00 H W Highway Reconstruction 7/8/09 Farin Bros J.Hosmer E. Martin 6/18/10 $2,014,444.44
Incidental Work
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Dover Foxcroft STP-9919(00)X 9199.00 H W Highway Reconstruction 1/28/09 Pike Industries C.Smith Ernie Martin 11/14/09 $2,637,423.00

Durham STP-1680(100)X 16801.00 H W Warm Mix Asphalt Overlay, 3/24/10 Harry Crooker & Sons R.Damon R. Hough 7/17/10 $748,143.60
Drainage & Safety

Durham BR-1560(300)X 15603.00 H W Bridge Replacement 9/16/09 C.P.M. Const. R. Hough 9/4/10 $252,703.00
Runaround Pond

Easton BH-1669(800)X 16698.00 Bridge Bridge Replacement 3/31/10 McGillian Inc. S. Bodge $228,745.00
Prestile Brook Bridge

East Millinocket STP-1729(100)X 17291.00 Traffic Traffic Signals & Incidental 5/12/10 J. Mansir 9/18/10
Work

East Machias IB-1586(200)S 15862.00 H W Highway Reconstruction 7/8/09 Lane Construction Bill Brown D. Lovely 8/26/10 $3,748,907.00
Machias SR-1635(800)X 16358.00 Resurfacing, Intersection

Whiting to Lubec STP-1698(300)S 16983.00 & Sidewalk Improvements
16964.00

Eddington NH-1681(000)E 16810.00 H W Pavement Milling, H M A. 3/24/10 Pike Ind K.Libby D. Lovely 10/2/10 $5,899,578.02
Clifton STP-1771(700)X 17717.00 Overlay, Drainage & Safety

Amhjerst STP-1771(800)X 17718.00

Edgecomb NH-1730(500)E 17305.00 H W Pavement Milling, H M A. 5/26/10 S. Smith 10/30/10
Nobleboro Overlay, Drainage & Safety

Ellsworth NH-1107(200)S 11072.00 H W Highway Reconstruction 7/15/09 Sargent Corp D.Mayo E. Martin 6/30/11 $5,781,557.40
& Incidental Work

Ellsworth NH-1000(700)E 10007.00 H W Highway Reconstruction 6/10/09 Lane Construction D.Mayo Ernie Martin 5/20/11 $9,640,274.50
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Embden 016699.00 16699.00 B R Bridge Replacement 5/19/10 S. Bodge 10/15/10
Richards Moore Bridge

Enfield 015644.00 15644.00 H W Bridge / Culvert Replacement 5/27/09 Maine Earth R.Clewley D. Lovely 7/31/09 $214,379.00
Kimball Bridge

Falmouth BR-1509(400)X 15094.00 B R Railroad Crossing Bridge 1/13/10 CPM P.Brown Nate Benoit 6/1/12 $10,510,786.91
Replacement

Farmington STP-1682(800)X 16828.00 H W Warm Mix Asphalt Overlay 5/12/10 H. Cowan 9/11/10
Drainage & Safety

Farmington 015640.00 15640.00 H W Culvert Rehabilitation & 5/5/10 H. Cowan 8/20/10
Incidental Work

Abbot Brook

Forkstown- IB-1731(400)X 17314.00 H W 2-A Hot Mix Asphalt Overlay, 3/3/10 SteelStone Ind. R.Soucy J. Bither 6/30/10 $409,553.32
TA, R2 WELS Drainage Improvements

Fort Kent STP-1167(300)X 11673.00 Multi Highway - Railroad 1/20/10 Ed Pelletier & Sons Tom Stevens 6/30/10 $355,962.00
Modal Crossing Imporovements

Freeport STP-1733(200)X 17332.00 H W Pavement Milling & Hot 4/14/10 Shaw Brothers R. Hough 5/27/10 $144,684.50
Mix Asphalt Overlay

Freeport CM-1309(600)X 13096.00 H W New Sidewalk Construction 11/4/09 C.P.M. Const. H.Mason S. Smith 6/25/10 $227,895.95
& Incidental Work

Fryeburg 015965.00 15965.00 H W Strut Rehabilitation & 5/5/10 R. Hough 7/17/10
Incidental Work

Fryeburg STP-1681(500)X 16815.00 H W Hot Mix Asphalt Overlay 2/24/10 Pike Industries T.Storer R. Hough 7/31/10 $944,177.00
Lovell STP-A730(000)X 017300.00 Drainage & Safety

Harrison
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Gardiner BR-1263(300)X 12633.00 BR Bridge Replacement 4/15/09 Wyman & Simpson D. Doucette D. Anderson 7/30/10 $1,934,361.75
New Mills Bridge

Garland BH-1708(700)X 17087.00 B R Twin Culvert Replacement 5/19/10 S. Bodge 10/15/10
Gordan Bridge

Gilead PFH-8869(00) 8869.00 H W Spot Highway Work, Slope 7/8/09 Nelson M.Thomas J. Ferguson 10/31/09 $419,007.00
Bachelders PFH-8869(10)X 8869.10 Stabilization,Drainage & Communications

Grant Incidental Work

Gilead BH-1561(900)E 15619.00 BR Rte 2 Bridge Replacement 7/15/09 Reed & Reed M. Tanerillo J. Wentworth 11/18/10 $2,567,020.00
Wild River Bridge 836-2005

fax 836-2046

Gilead NH-9184(600)E 9184.60 H W Highway Reconstruction & 7/8/09 K. & K. Excavation S. Amoroso J. Ferguson 11/18/10 $4,832,999.00
Incidental Work

Gilead HP-9184(500)E 9184.50 H W Rte 2 Highway Reconstruction 1/14/09 K. & K. Excavation S. Amoroso Jim Ferguson 7/24/10 $4,894,197.00

Gorham CM-1615(400)X 16154.00 Multi Aggregate Subbase, 2/24/10 Gorham Sand-Gravel K.Silver C. Small 8/13/10 $173,000.00
Modal Hot Mix Asphalt, Lighting

& Pavement Marking

Grand Lake BR-1509(600)X 15096.00 B R Bridge Replacement 1/20/10 T.C.I. P.Pinkham D. Anderson 9/24/10 $1,407,436.50
Stream Milford Street Bridge

Gray 015980.00 15980.00 H W Rte 100 Strut Replacement & 9/30/09 R.J. Grondin R. Hough 10/30/10 $182,333.00
Incidental Work

Greenville STP-1576(900)X 15769.00 H W H.M.A. Overlay, Drainage 4/14/10 Pike Industries H. Cowan 8/14/10 $1,338,697.00
Shirley IB-1730(900)X 17309.00 & Safety
Monson
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Greenwood 016478.00 16478.00 Maint Pavement Milling & 5/26/10 G. MacMunn 9/30/10
H M A Overlay

Hallowell BH-1561(400)X 15614.00 BR Bridge Superstructure 4/15/09 TCI D.Doucette L. Timberlake 5/1/10 $978,549.00
Replacement

Second Street Bridge

Harpswell AC-BR-A109(000)X 11090.00 BR Bailey Island Bridge 5/7/08 CPM Constructors P.Brown Jim Wentworth 11/30/11 $10,964,820.00
Rehabilitation,Temporary 833-6851

Bridge and Incidental Work

Hiram 015607.00 15607.00 H W Bridge Culvert Replacement 9/9/09 CPM Constructors Ben Johnson R. Hough 6/26/10 $299,903.00

Houlton BR-1562(900)X 15629.00 BR Rte 2-A Bridge Replacement 1/14/09 T- Buck Const. T.Devoe Nate Benoit 12/1/09 $814,141.00
Hodfdon Stream 521-0420

Fax 521-0425

Kittery BR-1509(900)X 15099.00 BR Bridge Replacement 4/21/10 K. Cummings 7/1/12
Eliot Road Overpass

Leeds STP-1574(300)X 15743.00 H W Pavement Milling, Hot Mix 2/24/10 Pike Industries W.Moulton S. Smith 10/9/10 $1,339,650.00
Monmouth STP-1574(400)X 15744.00 Asphalt Overlay, Drainage
Sabattus STP-1582(400)X 15824.00 & Safety

Wales

Lewiston STP-1306(100)X 13061.00 H W Highway Reconstruction 2/18/09 Gendron & Gendron G.Trussel Jim Ferguson 6/18/10 $1,850,030.30
PH: 242-6168

Limington BR-1265(800)X 12658.00 BR Bridge Replacement 4/8/09 N.F. Luce M.Boissonneault J. Wentworth 5/15/10 $589,790.00
Chases Mill Bridge

Lincoln IB-1731(200)E 17312.00 H W Pavement Milling, H M A Overlay 5/12/10 D. Lovely 10/2/10
Drainage & Safety
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Lisbon STP-1001(700)S 10017.00 H W Highway Reconstruction 7/15/09 K & K Construction T.Cobb J. Ferguson 11/15/11 $8,647,991.00
Sabattus & Incidental Work 891-7533

Lyman 016713.00 16713.00 B R Culvert Rehabilitation 5/5/10 K. Cummings 8/27/10
Kennebunk River Bridge

Invert Lining

Madison- NH-1680(600)E 16806.00 H W Pavement Milling, H M A 3/17/10 Pike Industries M. Shibles H. Cowan 8/7/10 $1,995,795.00
Skowhegan NH-1680(800)E 16808.00 Overlay, Guardrail, Drainage &

STP-1730(800)X 17308.00 Safety

Medway - T-2,R-8 IM-1595(500)E 15955.00 H W I-95 Pavement Milling, 2/10/10 Pike Industries W.Clark D. Lovely 7/17/10 $2,389,000.00
T-2, R-9 Hot Mix Asphalt Overlay

Mechanic Falls STP-1118(900)X 11189.00 Traffic Intersection Improvements 1/20/10 Pratt & Sons M.Baxter J. Mansir 8/31/10 $307,265.02
Poland SR-1634(300)X 16343.00 School Zone Flashing Beacons

Milbridge STP-1771(900)X 17719.00 H W Hot Mix Asphalt Overlay, 4/14/10 Lane Construction D. Lovely 7/31/10 $455,594.50
Harrington STP-1772(100)X 17721.00 & Incidental Work

Milbridge BR-1006(700)X 10067.00 BR Rte 1-A Bridge Replacements 9/19/07 Reed & Reed M.Pottle Anderson, D. 4/9/10 $5,682,701.00
STP-1006(800)X 10068.00 446-2023

Newport 016722.00 16722.00 B R Bridge Replacement 5/12/10 S. Bodge 11/15/10
Mulligan Stream Bridge

New Portland STP-1680(900)X 16809.00 H W Hot Mix Asphalt Overlay, 2/3/10 New Portland J.Wallace H. Cowan 6/12/10 $278,249.96
& Incidental Work

New Portland 12635.00 12635.00 BR Bridge Replacement 4/8/09 Wyman & Simpson B.Pray J. Wentworth 5/15/10 $1,324,517.00
Bartlett Bridge PH: 628-3380
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New Sweden STP-1681(100)X 16811.00 H W Pavement Milling, H.M.A. 4/14/10 Lane Construction J. Bither 10/9/10 $2,260,925.23
Caribou STP-1681(200)X 16812.00 Overlay, Drainage & Safety

Norridgewock BH-6900(01)X 6900.01 BR Covered Bridge Replacement 5/21/08 Reed & Reed C.Mettey Frankhauser 10/1/11 $21,487,111.50
634-2845

North Yarmouth SR-1634(400)X 16344.00 Traffic Crosswalk & School 2/24/10 A. D. Electric M.Pinkowski J. Mansir 6/18/10 $30,246.00
Zone Signal Lights

Norway - Paris STP-1568(600)E 010020.10 H W Highway Reconstruction, 4/29/09 K & K Excavation J. Wallace H. Cowan 8/1/09 $1,687,630.51
15686.00 Widening and Overlay 592-6143

Oakfield BR-A530(000)X 15630.00 B R Bridge Replacement 7/8/09 T Buck Construction T.Devoe D. Anderson 10/15/10 $1,388,888.00
Village Bridge

Old Town BH-1104(300)X 11043.00 B R Rte 16 Bridge Replacement 1/21/09 Wyman & Simpson R.Gebert Nate Benoit 8/15/10 $1,423,115.99

Orland BR-1510(300)X 15103.00 BR Bridge Replacement 6/10/09 Lane Construction S.Paul D. Anderson 6/15/10 $1,019,799.00
Orland River Bridge

Oxford- NH-1680(700)E 16807.00 H W Pavement Milling, H.M.A. 3/17/10 R.C. & Sons J.Wallace H. Cowan 5/15/10 $389,362.15
Norway Overlay, & Safety

Pittsfield IM-1729(700)E 17297.00 H W I-95 Pothole & Crack 5/26/10 R. Crawford 8/14/10
to Repair

Bangor

Poland NH-1001(400)E 10014.00 B R Rte 26 Highway & Bridge 1/21/09 K & K Excavation J.Macdonough Shawn Smith 10/29/10 $7,820,878.92
Replacement
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Poland NH-1001(410)E 10014.10 H W Highway Reconstruction 9/3/08 R.J. Grondin J. McDonough S. Smith 8/14/09 $2,270,170.50
446-0125

Portland STP-1184(400)S 11844.00 Multi Bike / Pedestrian Trail 6/24/09 Shaw Brothers Gene Webb Paul Pottle 6/25/10 $1,738,500.95
modal Construction 577-8353

Portland STP-1131(200)X 11312.00 H W Hot Mix Asphalt Overlay, 3/18/09 Pike H,Mason R. Hough 10/24/09 $897,000.00
STP-1220(400)X 12204.00 Pavement Milling, &
STP-1220(500)X 12205.00 Drainage
STP-1480(200)X 14802.00

Pownal 016741.00 16741.00 B R Bridge Replacement 5/26/10 K. Cummings 9/3/10
Center Bridge

Sabattus STP-1724(600)X 17246.00 Traffic Intersection Improvements 4/28/10 Jim Mansir 8/31/10
Greene STP-1725(000)X 17250.00 Traffic Signals, Highway

STP-1725(100)X 17251.00 Warning Signs& Flashing
Beacons

Saco STP-8841(00)X 8841.00 H W Rte 1 Hot Mix Asphalt Overlay 2/17/10 Pike Indrustries D.Loring R. Hough 8/10/10 $1,395,625.00
& Incidental Work

Scarborough IM-1678(700)E 16787.00 H W Pavement Milling, H M A 5/12/10 R. Hough 12/18/10
Falmouth IM-1705(510)E 17055.10 Overlay, Bridge Work,

Cumberland HPP-1705(520)E 17055.20 Guardrail, Sign Trusses, &
Portland HP-1563(400)E 15634.00 Incidental Work

IM-1779(300)E 17793.00

Scarborough IM-1677(400)E 16774.00 H W Pavement Milling, H M A 3/24/10 Pike Industries R. Hough 9/26/10 $8,374,945.00
Falmouth STP-1705(500)E 17055.00 Overlay, Bridge Work, 

Cumberland Median Cable, Guardrail,
Yarmouth & Safety Improvements
Freeport
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Scarborough STP-1582(000)X 15820.00 H W Hpt Mix Asphalt Overlay 2/10/10 Pike Ind. D.Loring R. Hough 9/18/10 $1,097,665.00
STP-1666(900)X 16669.00 Incidental Work

Searsmont AC-BH-1263(700) 12637.00 BR Bridge Replacement 5/27/09 T-Buck S.Paul D. Ettinger 6/15/10 $1,149,271.00
Mill Bridge

Sidney IM-95-1314(200)E 13142.00 H W I-95 Weigh Station Construction 9/9/09 T-Buck S. Smith 5/21/10 $649,999.00
& Improvements

Smyrna-Ludlow IM-1681(910)S 16819.10 H W I-95 Pavement Milling, H M A 2/17/10 Lane J.Stewart J. Bither 10/30/10 $5,285,745.20
New Limerick Overlay, Bridge Deck Repair

Houlton & Concrete Wearing Surface

South Berwick STP-1679(900)X 16799.00 H W Hot Mix Asphalt Overlay, 3/31/10 Pike Indusrties R. Hough 7/10/10 $988,186.00
Berwick & Safety Improvements

North Berwick

South Berwick BR-1560(900)X 15609.00 BR Bridge Replacement 7/1/09 CPM Constructors K.Ouellette D. Ettinger 6/30/10 $1,531,043.00
Great Works Bridge

South Portland STP-A680(000)X 16800.00 H W Pavement Milling, H M A 4/7/10 Shaw Brothers R. Hough 7/17/10 $874,276.80
STP-1734(400)X 17344.00 Overlay, & Drainage

South Portland STP-1123(100)X 11231.00 H W Interstate Improvements 6/3/09 Shaw Brothers B.Whitcomb E. Martin 11/27/09 $5,287,033.41
IM-A-280(000) 12800.00

South Thomaston BR-1674(500)S 16745.00 BR Bridge Replacement 7/15/09 Reed & Reed S.Rogers J. Wentworth 6/30/10 $1,946,049.90
Spruce Head Bridge 596-7923

Fax 596-7924

Southwest 017611.00 17611.00 H W Highway Resurfacing 7/29/09 Lane Construction D.Canavan D. Lovely 6/18/10 $849,860.00
Harbor & Incidental Work
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Standish STP-1730(200)X 17302.00 H W Cracksealing, & Incidental 3/31/10 Hagar Enterprises R. Hough 6/17/10 $17,980.00
Work

Standish BR-1510(700)X 15107.00 B R Bridge Replacement 3/10/10 T. C. I. S. Bodge 11/15/11 $1,845,320.00
Sebago Lake Road Crossing

Standish BR-A561(000)X 15610.00 BR Bridge Replacement 6/24/09 Wyman & Simpson C.Hurd D. Ettinger 6/11/10 $1,472,398.00
Windham Whites Bridge

Statewide IM-1302(210)E 13022.10 Traffic Statewide Replacement 1/27/10 Liddell Brothers S.Gourneau J. Mansir 10/1/10 $1,293,783.78
Trusses & Signs

Statewide STP-1302(300)X 13023.00 Traffic Statewide Replacement 12/2/09 Roadsafe Traffic M.Baxter J. Mansir 10/1/10 $1,711,586.13
Trusses & Signs Systems, Inc.

Stockton Springs NH-1680(200)E 16802.00 H W Pavement Milling, 2/17/10 Lane Construction W.Bennett S. Smith 9/2/10 $2,471,536.22
Prospect NH-1680(300)E 16803.00 Hot Mix Asphalt Overlay, 701-7245
Frankfort NH-1680(400)E 16804.00 Drainage & Safety
Belfast

Swans Island BH-7826(210)X 7826.21 Multi New Vechile Transfer 5/6/09 Cianbro K.Page Paul Pottle 6/18/10 $4,076,441.00
Modal Bridges

Swanville BR-1561(700)X 15617.00 BR Bridge Replacement 1/6/10 Jake Barbour, Inc R.Gebert Jim Wentworth 8/27/10 $193,643.00
Swanville Bridge

T-2, R-8 BR-1562(700)S 15627.00 BR Bridge Deck Replacement 4/1/09 Lane Construction T.Devoe N. Benoit 6/11/10 $1,249,424.70
Lincoln Spur Bridge

Thomaston STP-1297(300)X 12973.00 Multi Railroad-Highway 3/10/10 Jake Barbour J. Kittredge 5/15/10 $44,151.45
Modal Intresection Improvements
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Thomaston STP-1297(100)X 12971.00 Multi Railroad-Highway Grade 3/3/10 Rail Signal Sys J. Kittredge 7/30/10 $119,250.00
STP-1297(200)X 12972.00 Modal Crossing Improvements Corp

Topsham STP-1572(100)X 15721.00 H W Pavement Milling, H M A, 3/31/10 Harry c. Crooker R. Hough 8/28/10 $1,274,074.60
STP-1582(100)X 15821.00 Overlay, Drainage, & Safety

Trenton 016123.50 16123.50 Multi Acadia Gateway Facility 11/25/09 Nickerson & O'Day E.Karpinski J. Kittredge 10/29/10 $8,777,353.65
Modal Bus Maintenance Facility

Trenton 16123.60 16123.60 Multi Highway reconstruction 1/13/10 Lane J.Coffin J. Kittredge 6/30/11 $2,158,884.00
Modal & Incidental Work

Turner 012760.00 12760.00 H W Intersection Improvements 5/5/10 Jim Ferguson 11/15/10
& Incidental Work

Turner STP-1277(700)S 12777.00 H W Highway reconstruction & 7/8/09 Pike Ind J.Rodrique H. Cowan 8/28/10 $2,439,000.00
Incidental Work 441-4865

Wallagrass STP-1277(200)X 12772.00 H W Highway Reconstruction 6/3/09 Ed Pelletier & Sons R.Sullivan Jon Bither 11/15/10 $8,124,896.60
BR-1510(900)X 15109.00 and Bridge Replacement

Wells STP-1335(400)X 13354.00 H W Sidewalk Construction 3/17/10 Dearborn Brothers S. Smith 11/20/10 $1,158,445.90
STP-1192(100)X 11921.00 & Intersection Improvements
STP-1184(500)X 11845.00

Westbrook NH-1523(400)E 15234.00 H W Highway Reconstruction 4/21/10 S. Smith 7/29/11
STP-1311(800)X 13118.00 Sidewalk Construction

Incidental Work

Westbrook STP-1480(700)S 14807.00 H W H M A. Overlay, Pavement 5/6/09 CPM Constructors A.Fontoine R. Hough 10/17/09 $925,180.20
Falmouth STP-1480(900)S 14809.00 Milling, Recycled Pavement,

Drainage & Safety
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Windham 012766.00 12766.00 H W Intersection Improvements 1/20/10 R J Grondin & Sons T.Storer J. Tweedie 8/20/10 $675,850.65
Incidental Work

   +

Winterport STP-1772(500)X 17725.00 H W H M A Overlay, Drainage 5/12/10 S. Smith 7/10/10
& Safety

Woolwich 016764.00 16764.00 B R Culvert Rehabilitation 5/5/10 K. ummings 10/1/10
Chopps Creek Bridge

Invert Lining
-

Woolwich STP-1596(200)X 15962.00 Multi Railroad - Highway Grade 3/3/10 Rail Signal J. Kittredge 6/25/10 $110,500.00
Modal Crossing Improvements Systems

Yarmouth 013124.00 13124.00 H W Rte 88 Highway Rehabilitation & 2/10/10 Shaw Brothers C.Guy S. Smith 8/15/10 $874,216.50
013125.00 13125.00 Incidental Work

York BH-1511(000)X 15110.00 B R New Bridge  and Bridge 7/1/09 CPM Constructors J.Auger J. Wentworth 6/30/11 $5,530,112.56
BH-1511(100)X 15111.00 Replacements
BH-1511(200)X 15112.00

CONTRACTS LOCATION PHONE FAX
AUGUSTA 624-3410 624-3431

BID INFORMATION NUMBER AUGUSTA 624-3536
SCOTT BICKFORD,  CONTRACTS & SPECIFICATIONS AUGUSTA 624-3533 (Cell) 215-3857
KEVIN HANLON, CONTRACTS SECTION AUGUSTA 624-3474 (Cell) 592-2015
LEONARD LIDBACK, CLOSEOUT DOCUMENTATION AUGUSTA 624-3502 (Cell) 592-2579
LARRY CHILDS, CONTRACTS SECTION AUGUSTA 624-3331
REBECCA SNOWDEN, CONTRACTS SECTION AUGUSTA 624-3515
GUY BERTHIAUME,  FIELD MANAGER SUPPORT AUGUSTA 624-3534 (Cell) 592-6390
MIKE BABB,  SUBCONTRACT SPEC. AUGUSTA 624-3514

AUGUSTA 624-3495
DAVID VENNER,  BID DOCUMENTS AUGUSTA 624-3408
FLOYD LUCE, CONTRACTS SECTION AUGUSTA 624-3472 (Cell) 446-2935

Environmental AUGUSTA 624-3100

NORMA GILMAN, PREQUAL / REVIEW
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TESTING
BRUCE YEATON, TESTING ENGINEER AUGUSTA 624-3482
RICHARD BRADBURY, Q.A. ENGINEER BANGOR 941-4597
CENTRAL LAB BANGOR 941-4545 941-4533
DICK WINSLOW, I.A. SUPERVISOR (cell)   557-5304
FREEPORT LAB FREEPORT 865-0164 865-0653
MARK ALLEY, PHYSICAL LAB BANGOR 941-4526
WADE McCLAY, Q.A. SUPERVISOR FREEPORT 865-0164
Bruce Wilder   Geotech Drilling BANGOR 592-3519

MULTIMODAL PROGRAM AUGUSTA 624-3420
Aurele Gorneau Cell 592-4438

SAFETY ENGINEERS PHONE CELL
ARLO PIKE REGION 1 885-7016 557-4091
LULU BEGIN REGION 2 453-7377 592-1757
JOHN RANKINS REGION 3 562-4228 592-2241
CLAUDIA GARLAND REGION 4 941-4494 461-5403
GEORGE BREWER REGION 5 764-2060 592-1741

HIGHWAY PROGRAM AUGUSTA 624-3480
BRAD FOLEY, REGIONAL PROGRAM MANAGER AUGUSTA 624-3539
VACANT AUGUSTA 624-3470
SHELLY WOOD,  CLERK AUGUSTA 624-3538
TODD PELLETIER, ASSISTANT PROGRAM MANAGER AUGUSTA 624-3535
RICHARD CRAWFORD, ASSISTANT PROGRAM MANAGER AUGUSTA 624-3473

BRIDGE PROGRAM AUGUSTA 624-3490
ERIC SHEPHERD, CONSTRUCTION SUPPORT MANAGER AUGUSTA 592-7825
DENIS DUBOIS, FABRICATION ENGINEER AUGUSTA 624-3406
DAN GLENN, SHOP FABRICATION INSPECTOR AUGUSTA 624-3411
BILL COLBURN, SHOP FABRICATION INSPECTOR AUGUSTA 624-3457
BILL DOUKAS,  WELDING ENGINEER AUGUSTA 624-3424
DEANNA TURNER, FABRICATION INSPECTOR AUGUSTA 624-3583

MISCELLANEOUS
BRIAN LUCE, PAVEMENT QUALITY AUGUSTA 624-3549 446-0360
MIKE REDMOND, CONCRETE AUGUSTA 624-3271

FAIRFIELD  ANNEX FAIRFIELD 453-4278
HOULTON  ANNEX. HOULTON 532-7395


